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ESTIMATE RUN 09/22/2017

ESTIMATE SUMMARY 17:41:55

CONTID: C20502         ESTIMATE NO: 0005 PROG 2005

PCN: 20502-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 491 SURFACE TREATMENT MP 27 PERCENT TIME:

PROJECT NO: NHPP4912-006                  

US 491 SURFACE TREATMENT MP 27.3 - MP 36.8

NAME OF ROAD:  

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,178,838.19 PARTICIPATING $ $ 1,893,086.72

AWARD PROJECT AMT: 6,947,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

69.17

WORK DAYS

WORK DAYS

87.49%

897,899.23

1,893,086.72

1,893,086.72

1,893,086.72

$

$

$

$

6,280,938.96

0.00

6,280,938.96

10,636.94

6,291,575.90

-104,205.00

0.00

6,187,370.90

0.00

AMOUNT DUE 6,187,370.90 1,893,086.72

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,893,086.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

83.0 TIME ALLOW: 120

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/11/2017

05/11/2017

09/16/2017

03/02/2017

03/09/2017

04/21/2017

05/11/2017
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PCN: 20502-BID    ESTIMATE RUN 09/22/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:41:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat (Planing) 78,161.000

123.000

202-00240  
 

140,128.3678,284.000

220.17

79,176.000

SY  

1.79000

0010 Removal of Ground Sign 0.000

9.000

202-00810  
 

2,295.009.000

2,295.00

26.000

EACH

255.00000

0015 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

22.000

EACH

35.70000

0020 Removal of Guardrail Type 3 2,959.000

0.000

202-01130  
 

9,823.882,959.000

0.00

2,959.000

LF  

3.32000

0025 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

20.000

CY  

116.58000

0030 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

60.42000

0035 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

0.000

HOUR

200.51000

0040 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

128.62000

0045 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

10.000

HOUR

83.28000

0050 Combination Loader 16.000

0.000

203-01594  
 

1,894.7216.000

0.00

24.000

HOUR

118.42000

0055 Potholing 17.500

0.000

203-01597  
 

4,908.7517.500

0.00

35.000

HOUR

280.50000
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PCN: 20502-BID    ESTIMATE RUN 09/22/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:41:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Laborer 16.000

0.000

203-02330  
 

870.4016.000

0.00

24.000

HOUR

54.40000

0065 Erosion Log Type 1 (12 Inch) 90.000

50.000

208-00002  
 

527.80140.000

188.50

160.000

LF  

3.77000

0070 Erosion Bales (Weed Free) 1.000

0.000

208-00011  
 

23.181.000

0.00

1.000

EACH

23.18000

0075 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

200.000

LF  

1.87000

0080 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

100.000

LF  

6.79000

0085 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

935.35000

0090 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

9.00000

0095 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,033.88000

0100 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

56.10000

0105 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

137.70000

0110 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

8.000

HOUR

291.04000
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PCN: 20502-BID    ESTIMATE RUN 09/22/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:41:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Erosion Control Management 21.000

5.000

208-00207  
 

10,263.2426.000

1,973.70

27.000

DAY 

394.74000

0120 Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

0.000.000

0.00

4.000

EACH

408.00000

0125 Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

0.000.000

0.00

4.000

EACH

433.50000

0130 Reset Mailbox Structure (Type 4) 0.000

0.000

210-00014  
 

0.000.000

0.00

61.000

EACH

459.00000

0135 Modify Structure (Special) 0.000

0.500

210-04027  
 

13,929.030.500

13,929.03

1.000

EACH

27,858.06000

0140 Seeding (Native) 0.290

0.010

212-00006  
 

383.720.300

12.79

0.500

ACRE

1,279.08000

0145 Soil Conditioning 0.290

0.010

212-00032  
 

1,655.460.300

55.18

0.500

ACRE

5,518.20000

0150 Mulching (Weed Free Straw) 0.280

0.010

213-00004  
 

452.280.290

15.60

0.500

ACRE

1,559.58000

0155 Mulch Tackifier 57.000

2.000

213-00061  
 

469.6459.000

15.92

59.000

LB  

7.96000

0160 Soil Retention Blanket (Straw-Coconut) (Photodegradable
Clas 

21.000

12.000

216-00101  
 

112.2033.000

40.80

400.000

SY  

3.40000

0165 Wildlife Biologist 4.000

0.000

240-00000  
 

383.524.000

0.00

4.000

HOUR

95.88000
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PCN: 20502-BID    ESTIMATE RUN 09/22/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:41:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Aggregate Base Course (Special) 25.520

0.000

304-09014  
 

592.3225.520

0.00

6,857.000

TON 

23.21000

0175 Hydrated Lime 687.260

0.000

307-00000  
 

145,417.34687.260

0.00

687.260

TON 

211.59000

0180 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 23,798.100

2,540.000

403-34721  
 

1,859,469.8626,338.100

179,324.00

27,700.000

TON 

70.60000

0185 Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 0.000

19,354.400

403-34771  
 

1,596,350.9119,354.400

1,596,350.91

19,354.400

TON 

82.48000

0190 Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 3,953.880

0.000

403-36721  
 

298,280.713,953.880

0.00

3,953.880

TON 

75.44000

0195 Cold Bituminous Pavement (Recycle) 166,499.000

0.000

406-09500  
 

656,006.06166,499.000

0.00

166,499.000

SY  

3.94000

0200 Emulsified Asphalt (Slow-Setting) 10,973.000

4,818.000

411-10255  
 

45,004.3515,791.000

13,731.30

24,763.000

GAL 

2.85000

0205 Recycling Agent 298,812.000

0.000

411-90040  
 

633,481.44298,812.000

0.00

298,812.000

GAL 

2.12000

0210 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

0.000

CY  

1,020.00000

0215 36 Inch Corrugated Steel Pipe 0.000

0.000

603-10360  
 

0.000.000

0.00

0.000

LF  

61.87000

0220 Guardrail Type 3 (6-3 Post Spacing) (31 in. MGS) 2,875.000

0.000

606-00301  
 

64,515.002,875.000

0.00

2,875.000

LF  

22.44000
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PCN: 20502-BID    ESTIMATE RUN 09/22/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:41:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 End Anchorage (Nonflared) (31 In. MGS)(MASH Tested) 2.000

0.000

606-02003  
 

5,385.602.000

0.00

2.000

EACH

2,692.80000

0230 Fence (Plastic) 50.000

0.000

607-11525  
 

188.0050.000

0.00

200.000

LF  

3.76000

0235 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

279.000

EACH

21.42000

0240 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

79.000

EACH

24.48000

0245 Electrical Conduit (Plastic)(Multiduct) 677.000

0.000

613-03491  
 

12,213.08677.000

0.00

1,727.000

LF  

18.04000

0245 MATERIAL ALLOWANCE 2" Conduit, Couplings, Misc. 1,523.000

0.000

4,233.941,523.000

0.00LF  

2.78000

0250 Electrical Conduit (Plastic)(Multiduct)(Bored) 0.000

0.000

613-03492  
 

0.000.000

0.00

512.000

LF  

55.08000

0250 MATERIAL ALLOWANCE 2" Conduit 400.000

0.000

880.00400.000

0.00LF  

2.20000

0255 Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

4.000

EACH

2,822.34000

0255 MATERIAL ALLOWANCE City Fiber Logo Pull Boxes 4.000

0.000

5,523.004.000

0.00EACH

1,380.75000

0260 Sign Panel (Class I) 0.000

56.250

614-00011  
 

975.3856.250

975.38

185.750

SF  

17.34000
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PCN: 20502-BID    ESTIMATE RUN 09/22/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:41:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

236.000

SF  

20.40000

0270 Steel Sign Support (2-Inch Round)(Post) 0.000

102.000

614-01512  
 

1,144.44102.000

1,144.44

135.500

LF  

11.22000

0275 Steel Sign Support (2-Inch Round)(Socket) 0.000

9.000

614-01522  
 

504.909.000

504.90

14.000

EACH

56.10000

0280 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

155.500

LF  

16.32000

0285 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

13.000

EACH

244.80000

0290 Rumble Strip 0.000

9,109.000

614-80385  
 

3,734.699,109.000

3,734.69

10,185.000

LF  

0.41000

0295 Mobilization 1.000

0.000

626-00000  
 

433,671.911.000

0.00

1.000

L S 

433,671.91000

0300 Public Information Services (Tier III) 0.670

0.170

626-01103  
 

3,161.590.840

639.85

1.000

L S 

3,763.80000

0305 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

773.000

GAL 

39.53000

0310 Pavement Marking Paint (High Build) (Temporary) 1,537.540

612.950

627-00013  
 

85,008.872,150.490

24,229.91

2,200.000

GAL 

39.53000

0315 Methyl Methacrylate Pavement Marking (Inlaid) 0.000

0.000

627-40003  
 

0.000.000

0.00

60.000

SF  

15.81000
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PCN: 20502-BID    ESTIMATE RUN 09/22/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:41:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 Methyl Methacrylate Pavement Marking (Word Symbol) 0.000

0.000

627-40010  
 

0.000.000

0.00

1,285.000

SF  

15.81000

0325 Flagging 3,418.250

1,210.500

630-00000  
 

95,629.984,628.750

25,008.93

8,000.000

HOUR

20.66000

0330 Pilot Car Operation 355.500

193.750

630-00001  
 

19,608.22549.250

6,916.88

1,000.000

HOUR

35.70000

0335 Traffic Control Inspection 36.000

13.000

630-00007  
 

3,748.5049.000

994.50

49.000

DAY 

76.50000

0340 Traffic Control Management 63.000

22.000

630-00012  
 

58,522.5085.000

15,147.00

110.000

DAY 

688.50000

0345 Construction Traffic Sign (Panel Size A) 5.000

4.000

630-80341  
 

321.309.000

142.80

14.000

EACH

35.70000

0350 Construction Traffic Sign (Panel Size B) 54.000

43.200

630-80342  
 

3,470.0497.200

1,542.24

114.000

EACH

35.70000

0355 Vertical Panel 44.500

35.600

630-80350  
 

2,042.5580.100

907.80

100.000

EACH

25.50000

0360 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.000

0.800

630-80357  
 

918.001.800

408.00

2.000

EACH

510.00000

0365 Drum Channelizing Device 12.500

10.000

630-80360  
 

344.2522.500

153.00

25.000

EACH

15.30000

0370 Drum Channelizing Device (With Light) (Flashing) 1.500

1.200

630-80363  
 

96.392.700

42.84

10.000

EACH

35.70000
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PCN: 20502-BID    ESTIMATE RUN 09/22/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:41:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 Traffic Cone 157.500

126.000

630-80380  
 

289.17283.500

128.52

500.000

EACH

1.02000

0380 Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

6,120.00000

0385 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

52,777.320

F A 

1.00000

0390 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

100.000

F A 

1.00000

0395 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

130,000.000

F A 

1.00000

0400 F/A Incentive (Smoothness) 0.000

0.000

700-70014  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0405 F/A Fuel Cost Adjustment -1,799.700

1,433.140

700-70016  
 

-366.56-366.560

1,433.14

0.000

F A 

1.00000

0410 F/A Asphalt Cement Cost Adjustment -10,744.750

0.000

700-70019  
 

-10,744.75-10,744.750

0.00

0.000

F A 

1.00000

0415 F/A On-The-Job Trainee 2,350.000

879.000

700-70023  
 

3,229.003,229.000

879.00

3,229.000

F A 

1.00000

0420 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0425 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20502-BID    ESTIMATE RUN 09/22/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:41:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 Rem Pipe 5.000

0.000

202-00035  
 

130.005.000

0.00

5.000

LF  

26.00000

0445 Rem of End Section 1.000

0.000

202-00037  
 

390.001.000

0.00

1.000

EACH

390.00000

0450 Rem Asphalt Mat 82.000

0.000

202-00220  
 

1,311.1882.000

0.00

82.000

SY  

15.99000

0455 Str Excav 162.000

0.000

206-00000  
 

3,053.70162.000

0.00

162.000

CY  

18.85000

0460 Str Bkfl (Flow-Fill) 65.000

0.000

206-00065  
 

13,455.0065.000

0.00

65.000

CY  

207.00000

0465 HMA (Patching) (Asph) 14.000

0.000

403-00720  
 

2,590.0014.000

0.00

50.000

TON 

185.00000

0470 30 In RCP (CIP) 160.000

0.000

603-01305  
 

27,436.80160.000

0.00

160.000

LF  

171.48000

0475 30 In RCES 2.000

0.000

603-05030  
 

4,566.002.000

0.00

2.000

EACH

2,283.00000

0480 Plug Culvert (Spec) 1.000

0.000

202-04004  
 

3,900.001.000

0.00

1.000

EACH

3,900.00000

CAT 6,277,805.851,893,086.727,165,068.19CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0430 Field Office (Class 2) 1.000

0.000

620-00002  
 

10,710.001.000

0.00

1.000

EACH

10,710.00000
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PCN: 20502-BID    ESTIMATE RUN 09/22/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:41:55

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0435 Sanitary Facility 1.000

0.000

620-00020  
 

3,060.001.000

0.00

1.000

EACH

3,060.00000

CAT 13,770.000.0013,770.00CURRENT AMT0400 $ $ $

$ 6,291,575.851,893,086.72$7,178,838.19$CURRENT AMTPROJECT TOTAL


